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SITE REPORT #4 6.28.19

To: Ray Dunetz
Ray Dunetz Landscape Architecture
From: Lisa Harrington
Date: 6.28.19
Project: Bas Relief Park, Provincetown, MA
Inspection Date: 6.28.19
Weather: Partly Cloudy, 72
Present: Greg Myette, Myette Masonry & Design Inc. (MM)

Lisa Harrington, BCA, Inc.

Relevant photographs are located at the end of this report.

BCA was onsite today to review Myette Masonry’s repointing mortar mock-ups, lead “T” joint
cover mock-up, crack repair and dutchman installation, as well as conduct additional rust stain
removal testing.

MORTAR MOCK-UPS
MM installed three mortar samples in the southwest pillar that were chosen for mock-up at the
last site visit. One was a very good match and was approved by BCA (Figures 1,2).

CRACK REPAIR
BCA review a crack repair on the northeast pillar. The installation of the repair was very good,
however it had not yet dried out so could not be approved for final color (Figure 3).

LEAD “T” JOINT COVER MOCK-UP
MM installed a WeatherCap lead “T” joint cover on the rear-facing capstone wall, north side.
The installation was very good and approved (Figure 4).

DUTCHMAN INSTALLATION

MM installed a small dutchman on the base stone at the front of the monument, northeast end,
using salvaged stone from the rear of the monument. The installation was very good, however
the joint around it had not yet dried, so its final appearance could not be assessed (Figure 5).

ADDITIONAL RUST STAIN REMOVAL TESTING

BCA brought additional cleaners to test for rust stain removal testing. These included Artisan
Light Duty Rust Remover and Artisan Heavy Duty Rust Remover, both manufactured by
Chemique, Inc. The Light Duty was ineffective, however the Heavy Duty produced very
satisfactory results (Figures 6,7). There are very limited number of areas of with rust staining,
primarily due to metal anchors that were used for decorative lighting. MM will spot clean these
areas prior to an additional round of general cleaning.
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BRONZE BAS RELIEF CONSERVATION
BCA noted that the bronze restoration was complete; the results are beautiful (Figure 8).

Myette Masonry is planning to pour the concrete for the steps on July 3rd. The following week
they will re-erect the staging for cleaning, cutting and repointing. MM will be sending BCA
progress photos as work proceeds. BCA anticipates a final site visit as they near completion.

ACTIONS NEEDED:
e MM/Coastal to provide all submittals

e MM to send photographs of the crack and dutchman repairs once the areas have dried
out

e MM to send photographs of cleaning, joint cutting, mortar installation as the work
proceeds

Respectfully Submitted,

Building Conservation Associates, Inc.
Lisa Harrington
Senior Architectural Conservator
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Three mortar samples installed.

Figure 1:

BUILDING CONSERVATION ASSOCIATES INC Page 2



Bas Relief Park, Provincetown, MA
6.28.19

L .

Figure 3: Crack repair mock-up not y dried for approvl.
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Figﬁré 5: Dutchman isalltio,ppréval pending.
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Figure 7: Rust stain removed with Artisan Heavy Duty Rust Remover.
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Figure 8: Bronze relief following conservation completion.
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